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Surface works: 

Å Steel work at fan house (entrance to service tunnel) is complete and the façade and decking is underway; 

and 

Å Final guides installed for new power poles and lines at the main project site. 

 

Underground: 

Å Office complex enclosure walls are being installed, doors and hardware are also going in;  

Å Generator #2 is in operational testing stage with corrections underway; and 

Å Generator #1 is in the dry commissioning phase, preparing for wet testing. 

 

Project Status  



Å Ongoing: Training; 

Å Sept/Oct: Demobilization of operations at old 

Campbellton school and laydown areas underway; 

Å Oct: Powerhouse and fanhouse at entrance to service 

tunnel is complete; 

Å Oct: Commercial operation of the last two generators; 

Å Nov: Finishing touches on powerhouse completed; 

Å Oct-Dec: Beginnings of demolition of old powerhouse, 

old water intake and penstocks; and 

Å Feb/March 2019: Removal of Surge Towers begins 

Project Schedule  

Campbell River Mirror, September 19 edition. 

Two water inlets that lead 

into the turbines to the left.  
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John Hart Project Site Map  
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The new water intake works at the John Hart dam. 
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Fish habitat flow release down Elk Falls Canyon. 


